Project Timeline Monthly Scheduler

Task

Define Project Scope
Design Mockups
Development

Testing & QA

Release

Owner
Alice
Bob
Charlie
Daisy

Team

Start Date

2024-07-01

2024-07-08

2024-07-21

2024-08-19

2024-09-06

End Date

2024-07-07

2024-07-20

2024-08-18

2024-09-05

2024-09-10

Status Notes
In Progress

Pending

Pending

Pending

Pending
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